PROCEEDINGS OF THE DIRECTOR, STATE COUNCIL OF EDUCATIONAL RESEARCH AND TRAINING, A.P., HYDERABAD

Rc. No. 265./B3/Sci/SCERT/2013

Dated: 12-4-2013

Sub:- SCERT,A.P., Hyderabad – INSPIRE Award Scheme – 2013-14 – Implementation of INSPIRE Awards Scheme during the 2013-14 – Schedule of INSPIRE Awards Scheme for the year 2013-14 – Copy of the schedule - Communicated – Reg.

Read:- D.O. Lr. NO. 12011/60/2013-IAD, dated: 11-3-2013 of the Joint Secretary to GOI, Ministry of Science & Technology, Dept. of Science & Technology, GOI, New Delhi.

While communicating the copy of the schedule received vide reference read above regarding implementation of INSPIRE Awards Scheme for the year 2013-14 to all the District Educational Officers in the State. They are requested for taking timely action for conduct of various activities in accordance with this schedule and instructions / guidelines of Department of Science & Technology, Govt. of India, New Delhi already issued.

These instructions should be followed scrupulously.

A. Satyanarayana Reddy DIRECTOR, S.C.E.R.T.

To

All the District Educational Officers in the State
Copy to all the Regional Joint Directors of School Education in the State.

//t.c.f.b.o.//

SUPERINTENDENT

Implementation of INSPIRE Award Scheme during 2013-14

Schedule of Events

(A) Conduct of next round of Exhibitions and Competitions at various levels during 2013-14

Note: Guidelines/ norms for conduct of exhibitions and competitions at various levels and submission of proposals for awards etc. for the year 2013-14 remains the same as were applicable for the year 2012-13, copy of which was sent vide DST's No.12011/55/2012-INSPIRE dated 4th MAY 2012 (copy available at DST's website).

| Sl.No. | Activity | Period/ to be completed latest by/ outer time limit | Remarks |
|--------|---|---|---|
| 1. | Despatch of ALL Award warrants sanctioned by DST till 31.3.2013 to SNOs | 7.4.2013 | |
| 2. | Despatch of ALL Award warrants sanctioned till 31.3.2013 by SNOs to concerned Awardees (through DNOs and concerned schools) | 30.4.2013 | Including pending awards, if any, not sent earlier to the awardees. |
| 3. | Conduct of DLEPCs by respective DNOs in respect of ALL the Awardees sanctioned till | 15.5.2013 to 31.7.2013 | (i) Including absentee awardees of earlier DLEPCs, |
| | 31.3.2013, including those of earlier years, for which DLEPCs are yet to be organized and including those who due to any reason, could not participate in earlier DLEPCs | | who may be given another chance to participate in the next round of DLEPCs (ii) Fresh awardees sanctioned during 2013-14, if any, can also be included in these DLEPCs. |
| 4. | Conduct of SLEPCs by respective SNOs in respect of ALL the selected awardees of DLEPCs (conducted till 31.7.2013 as stated under para 3 above), including those of earlier years for which SLEPCs are yet to be conducted, and including those selected awardees of DLEPCs who due to any reason could not participate in earlier SLEPCs. | 15.7.2013 to 15.8.2013 | Including absentee awardees of earlier SLEPCs, who may be given another chance to participate in the next round of SLEPCs |

DLEPCs: District Level Exhibitions and Project Competitions SLEPCs: State Level Exhibitions and Project Competitions NLEPCs: National Level Exhibitions and Project Competitions

| 5. | Despatch of list by respective SNOs to DST, | 31.82013 | (i) Including absentee |
|----|---|--|-------------------------------|
| | of selected awardees of SLEPCs for | | awardees of NLEPCs I & II, |
| | participation in the 3rd NLEPCs, along with | * | if any, who may be given |
| | brief write up of the projects and list of | | another chance to participate |
| | accompanying teachers/ state officials/ team | غماسي | in the 3rd NLEPC |
| | leaders etc (in Annexure VII of guidelines | The Part of the Pa | (ii) See estimated no. in |
| | and List I & II respectively given in the DST's | | Annexure-I to this document |
| | letter No.1/13/2013-IAC dated 26th July | | |
| | 2012) | | |
| 6. | Conduct of 3rd NLEPC by DST at ITPO, | Last week of | Exact dates would be |
| | Pragati Maidan, New Delhi | September 2013 | intimated separately |

(B) Submission of Fresh Proposals for Sanction of Awards for the year 2013-14

| Sl.No. | Activity | Period/ to be completed latest by/ outer time limit | Remarks |
|--------|---|---|---------|
| 1. | Submission of proposals by schools who have not submitted any proposals during the F.Y. 2012-13, to their respective DNOs | 1.4.2013 to 30.6.2013 | |
| 2. | Processing and submission of proposals referred to in para 1 above by DNOs to their respective SNOs | 15.4.2013 to 15.7.2013 | |
| 3. | Processing and submission of proposals referred to in para 2 above by SNOs to DST | 1.5.2013 to 30.7.2013 | |
| 4. | Processing and sanction of proposals referred to in para 3 above by DST | 15.5.2013 to 15.8.2013 | |
| 5. | Despatch of award warrants by DST to SNOs of proposals referred to in para 4 above | 1.6.2013 to 31.8.2013 | |

DST: Department of Science & Technology

SNOs: State Nodal Officers DNOs: District Nodal Officers

(C) Submission of Proposals for Release of funds for DLEPCs/SLEPCs to be conducted in 2013-14 and participation of Awardees in 3rd NLEPC

| Sl.No. | Activity | Period/ to be completed latest by/ outer time limit | Remarks |
|--------|--|---|---------|
| 1. | Sending of Summary Report of DLEPCs/SLEPCs organised till 31.3.2013 and UCs of funds released till 31.3.2013 (in Annexure-IV of guidelines) | Latest by 30.4.2013 | |
| 2. | Sending proposals by SNOs to DST for release of funds for conduct of DLEPCs/ SLEPCs/ participation in NLEPCs during 2013-14 (along with SRs of DLEPCs/SLEPCs already organized and UCs of funds released earlier, if not sent earlier) | 1.4.2013 to 30.5.2013 | • |
| 3. | Release of funds by DST for conduct of DLEPCs/ SLEPCs/ participation in 3rd NLEPC | 15.4.2013 to 15.6.2013 | |

(D) Implementation of E-Management of INSPIRE Award Scheme during 2013-14

| Sl.No. | Activity | Period/ to be completed latest by/ outer time limit | Remarks |
|--------|--|---|---------|
| 1. | Finalisation of Application Software by DST and its hosting on the website | 31.3.2013 | |
| 2. | Pilot Testing of the software in 2 States and 1 UT | 30.4.2013 | * |
| 3. | Despatch of consolidated instructions/ Manual for implementation of e-management by DST to ALL SNOs. | 15.5.2013 | |
| 4. | Conduct of training of SNOs/ DNOs/ concerned officials of offices of SNOs/ DNOs and schools | 30.6.2013 | |

SR: Summary Report

UCs: Utilisation Certificates

| 5. | One Time Registration | - | |
|------|---|----------------------------|----------------|
| 76.5 | (a) of ALL State Authorities (SNOs) | 30.4.2013 | Action by DST |
| | (b) of ALL District Authorities (DNOs) | 31.5.2013 | Action by SNOs |
| | (c) of ALL school authorities (schools) | 30.6.2013 | Action by DNOs |
| 6. | Start of online filing of nominations by schools and its processing by District and State Authorities (DNOs and SNOs) | 1.7.2013 onwards | |
| 7. | Review and consolidation of implementation of E-management process by DST | 1st week of August 2013 | • |